

19

28

Annual Procurement Plan (2020-2021) for EAP DPHE PART

Ministry / Division : Ministry of Local Government, Rural Development and Cooperative (Local Government Division)

Agency : Department of Public Health Engineering (DPHE)


Project/Programme Name & Code : Project Director & Chief Engineer, Project Code:- 224257600.

Emergency Assistance Project for Water Supply & Sanitation at Ukhya and Tecknat Upazila in Coxes Bazar District.(EAP)

Budget: Development

Package No.	Description of Procurement Package Goods / Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invited Advertise Goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Award	Total Time to Contract Signature	Time for Completion of Contract
EAP-DPHE-G2	Supply and Operation of Waste Management Equipment/Vehicle for two years for Camps in Ukhya.	No	13	OTM (NCB)	PD, EAP	ADB	98.90	Planned Dates Planned Days Actual Dates	N/A	15-07-20	13-08-20 28	15-11-20 92	21-11-20 7	28-11-20 7	12-12-20 14	134 148	180
EAP-DPHE-G3	Supply and Operation of Waste Management Equipment/Vehicle for two years for Camps in Tecknat.	No	13	OTM (NCB)	PD, EAP	ADB	99.10	Planned Dates Planned Days Actual Dates	N/A	16-07-20	13-08-20 27	15-11-20 92	21-11-20 7	28-11-20 7	12-12-20 14	133 147	180
EAP-DPHE-G7	Different Types of Equipment, Furniture & Fixtures, Computer & Accessories, Computer Software for PD Office	Lot	1	RFQ/OTM/OTM (NCB)	PD, EAP	ADB	29.80	Planned Dates Planned Days Actual Dates	N/A	20-12-20	16-01-21 27	17-03-21 60	24-03-21 7	31-03-21 7	14-04-21 14	115	180
EAP-DPHE-W18 (Lot 1)	Construction of Piped Water Supply with Surface Water Reservoirs, Treatment Plant and Other and Associated Facilities near Palanokhal BGS Camp, Khatuladion.	Lot	1	OTM (NCB)	PD, EAP	ADB	264.20	Planned Dates Planned Days Actual Dates	N/A	01-11-20	16-11-20 16	31-12-20 45	07-01-21 7	14/01/2021 7	28/01/2021 14	89 89	365
Total							492.00										

** This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.


 MD ABDUL HALIM KHAN
 PROJECT DIRECTOR
 EAP, DPHE PART

Annual Procurement Plan (2020-21)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative (Local Government Division)
 Agency : Department of Public Health Engineering
 Procurement Entity Name & Code : Project Director
 Project/ Programme name and Code : Emergency Multi-Sector Rohingya Crisis Response Project(EMCRP)

Budget : Development

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invide/ Advertise Goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-03	Supply of Vacuum tug with O & M	No	6	OTM (NCB)	PD, EMCGRP	IDA	39.0	Planned Dates Planned Days Actual Dates	N/A	15-Nov-20	6-Dec-20	5-Jan-21	12-Jan-21	19-Jan-21	16-Feb-21	93	16-Jun-21
GD-04	Supply of Mini Covered Van (Garbage Truck) with O & M	No	3	OTM (NCB)	PD, EMCGRP	IDA	18.0	Planned Dates Planned Days Actual Dates	N/A	19-Nov-20	10-Dec-20	9-Jan-21	16-Jan-21	23-Jan-21	20-Feb-21	93	20-Jun-21
GD-09	Supply of Furniture & Fixtures for PMU & RPMU	Lot	1	OTM (NCB)	PD, EMCGRP	IDA	2.7	Planned Dates Planned Days Actual Dates	N/A	15-Dec-20	5-Jan-21	4-Feb-21	11-Feb-21	18-Feb-21	18-Mar-21	93	17-May-21
AF/GD-24	Supply of office stationery for PMU and field offices	Lot	1	OTM (NCB)	PD, EMCGRP	IDA	1.5	Planned Dates Planned Days Actual Dates	N/A	3-Jan-21	24-Jan-21	23-Feb-21	2-Mar-21	9-Mar-21	6-Apr-21	93	4-Aug-21
AF/GD-26	Supply of Air Conditioner for PMU & RPMU	Lot	1	OTM (NCB)	PD, EMCGRP	IDA	1.5	Planned Dates Planned Days Actual Dates		10-Jan-21	31-Jan-21	2-Mar-21	9-Mar-21	16-Mar-21	13-Apr-21	93	11-Aug-21
AF/GD-27	Supply of Computer with printer and scanner including laptop and photocopier	Lot	1	OTM (NCB)	PD, EMCGRP	IDA	2.1	Planned Dates Planned Days Actual Dates	N/A	14-Jan-21	4-Feb-21	6-Mar-21	13-Mar-21	20-Mar-21	17-Apr-21	93	15-Aug-21
	Total						64.75										120

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.

Annual Procurement Plan (2020-21)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative (Local Government Division)
 Agency : Department of Public Health Engineering
 Project/ Programme name and Code : Project Director
 Emergency Multi-Sector Rohingya Crisis Response Project(EMCRP)

Budget : Development

Package No.	Description of Procurement Packages: WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million TK.	Time Code for Process	Not Used in Goods	Invoice/ Advertise Goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-08, 8A WD-09, 9A	Supply, Installation and O & M of fecal sludge and solid waste management system.	LS	LS	OTM (NCT)	CEPD, DPHE	IDA	368.31	Planned Dates Planned Days Actual Dates	N/A	15-Nov-20	6-Dec-20 21	5-Jan-21 30	12-Jan-21 7	19-Jan-21 7	16-Feb-21 28	93	10-Aug-22 540
AF/WD-14	Supply and Installation with OM of Hand Washing Basin for COVID-19 under the budget of Miscellaneous works for immediate support.	No	400	OTM (NCT)	PD, EMCRP	IDA	30.00	Planned Dates Planned Days Actual Dates	N/A	15-Nov-20	6-Dec-20 21	5-Jan-21 30	12-Jan-21 7	19-Jan-21 7	16-Feb-21 28	93	16-Feb-22 365
AF/WD-18	Construction of Mini piped water supply schemes including O&M for DRP	No. (schematic mes)	7	OTM (NCT)	PD, EMCRP	IDA	171.50	Planned Dates Planned Days Actual Dates	N/A	18-Jan-21	8-Feb-21 21	10-Mar-21 30	17-Mar-21 7	24-Mar-21 7	21-Apr-21 28	93	21-Apr-23 730
AF/WD-19	Construction of Mini piped water supply schemes including O&M for Host Community	No. (schematic mes)	8	OTM (NCT)	PD, EMCRP	IDA	196.00	Planned Dates Planned Days Actual Dates	N/A	28-Jan-21	18-Feb-21 21	20-Mar-21 30	27-Mar-21 7	3-Apr-21 7	1-May-21 28	93	1-May-23 730
AF/WD-23	Installation of Water Options including O & M for DRP (3*1.1/2" dia with deep set pump)	No	300	OTM (NCT)	PD, EMCRP	IDA	45.00	Planned Dates Planned Days Actual Dates	N/A	1-Feb-21	22-Feb-21 21	24-Mar-21 30	31-Mar-21 7	7-Apr-21 7	5-May-21 28	93	5-May-23 730
AF/WD-24	Installation of Water Options including O & M for Host Community (4*2" dia with submersible pump)	No	600	OTM (NCT)	PD, EMCRP	IDA	182.50	Planned Dates Planned Days Actual Dates	N/A	10-Feb-21	3-Mar-21 21	2-Apr-21 30	9-Apr-21 7	16-Apr-21 7	14-May-21 28	93	14-May-23 730
AF/WD-30	Installation of Household toilet for Host Community	No	2200	OTM (NCT)	PD, EMCRP	IDA	132.00	Planned Dates Planned Days Actual Dates	N/A	22-Feb-21	15-Mar-21 21	14-Apr-21 30	21-Apr-21 7	28-Apr-21 7	26-May-21 28	93	26-May-23 730
AF/WD-31	Installation of Household toilet for Host Community	No	2200	OTM (NCT)	PD, EMCRP	IDA	132.00	Planned Dates Planned Days Actual Dates	N/A	28-Feb-21	21-Mar-21 21	20-Apr-21 30	27-Apr-21 7	4-May-21 7	1-Jun-21 28	93	1-Jun-23 730
AF/WD-40-43	Extension and improvement of truck shade, camp office and DPHE field level offices	LS	LS	OTM (NCT)	PD, EMCRP	IDA	45.70	Planned Dates Planned Days Actual Dates	N/A	1-Mar-21	22-Mar-21 21	21-Apr-21 30	28-Apr-21 7	5-May-21 7	2-Jun-21 28	93	2-Jun-23 730
AF/WD-44	Construction of WASH training facility centre at Cox's Bazar	LS	LS	OTM (NCT)	PD, EMCRP	IDA	170.00	Planned Dates Planned Days Actual Dates	N/A	8-Mar-21	29-Mar-21 21	28-Apr-21 30	5-May-21 7	12-May-21 7	9-Jun-21 28	93	9-Jun-23 730
Total							1473.01										

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDRP.

Package No.	Description of Procurement Packages: SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total Contract Signature	Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
AF/SD-22	Training on O&M for caretaker, Awareness program on water and sanitation, hygiene promotion and BCC campaign and sanitation marketing etc.	Month	42	Single Source [Direct Selection] Time-Based	CE, DPRB	IDA	70.00	Planned Dates	N/A	10-Jan-21	7-Feb-21	22-Feb-21	01-03-21	8-Mar-21	7-Apr-21	5-May-21	115	7-Jul-24
AF/SD-23	Consulting firm for conducting Training on Procurement, GBV etc.	LS	LS	Single Source [Direct Selection]	CE/PD, DPRB	IDA	5.13	Planned Dates	N/A	17-Jan-21	14-Feb-21	1-Mar-21	08-03-21	15-Mar-21	14-Apr-21	12-May-21	115	14-Jul-24
AF/SD-24	Consulting firm for conducting Training on Sanitation, Waste Management, etc	LS	LS	Single Source [Direct Selection]	CE/PD, DPRB	IDA	16.61	Planned Dates	N/A	30-Jan-21	27-Feb-21	14-Mar-21	21-03-21	28-Mar-21	27-Apr-21	25-May-21	115	27-Jul-24
AF/SD-25	Consulting firm for arranging foreign Training, Workshop, Exposure Visit etc	LS	LS	QOS [Limited/National]	CE/PD, DPRB	IDA	12.46	Planned Dates	1-Dec-18	15-01-19	14-Feb-19	1-Mar-19	08-03-19	15-Mar-19	22-Mar-19	19-Apr-19	139	18-Apr-21
AF/SD-26	Consultants for EIA and SIA	LS	LS	Single Source/Direct Selection/COS/Open/Limited	PD, EMCRP	IDA	10.80	Planned Dates	28-Jan-21	14-03-21	13-Apr-21	28-Apr-21	05-05-21	12-May-21	19-May-21	16-Jun-21	139	16-Jun-23
AF/NCSD-05	Support staff/Manpower for PMU and RPO (outsourcing)	LS	LS	OTM [RFB-Open-National]	PD, EMCRP	IDA	15.80	Planned Dates	1-Dec-18	N/A	22-Dec-18	21-Jan-19	N/A	N/A	28-Jan-19	25-Feb-19	86	24-Feb-21
AF/NCSD- (1/14)	O & M of Water Sanitation and Hygiene activities	LS	LS	OTM [RFB-Open-National]	PD, EMCRP	IDA	25.00	Planned Dates	8-Mar-18	N/A	29-Mar-18	28-Apr-18	N/A	N/A	5-May-18	2-Jun-18	86	1-Jun-20
	Total						364.79											

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.

- a) Project Title
- b) Ministry
- c) Division
- d) Agency/Lead Agency

Emergency Multi-Sector Rohingya Crisis Response Project(DPHE Part)
 Ministry of LGRD & Co-operatives
 Local Government Division
 Department of Public Health Engineering (DPHE)

Quarterly Physical and Financial Target (As per yearly allocation):

ক্রম নং	অর্থনৈতিক কোড	অংশের বিবরণ	শ্রুতি ২০২০-২০২১ বর্ষ বঙ্গবন্ধু জাতীয় পরিকল্পনা						১ম কোয়ার্টারের কর্মসূচিকল্পনা						২য় কোয়ার্টারের কর্মসূচিকল্পনা					
			বছর		আর্থিক		বছর		আর্থিক		বছর		আর্থিক		বছর		আর্থিক			
			কিছরি	পিয়া	কিছরি	পিয়া	কিছরি	পিয়া	কিছরি	পিয়া	কিছরি	পিয়া	কিছরি	পিয়া	কিছরি	পিয়া				
১	০১১১-০১১১০	জনসংখ্যা	১ জন	২৮.০০	-	২৮.০০	৫ জন	৫.০০	-	৫.০০	১ জন	১.০০	৬.০০	১ জন	১.০০	৬.০০	১ জন	১.০০		
২	০১১১	পিয়ের উ ও আর্থিকের জন্য সহায়ক স্ক্র্যাফ/ জনসংখ্যা (আউটগোয়িং)	৬ জন	-	৩০.০০	৩০.০০	৬ জন	৬.০০	৬.০০	৬.০০	৬ জন	৬.০০	৬.০০	৬.০০	৬.০০	৬.০০	৬.০০	৬.০০		
৩	০১১১-০২৫০১	পিয়ের উ এক সাফ শরৎের পরিসংখ্যান বার	১ জন	৫৫.০০	৮৫.০০	১৪০.০০	১ জন	৪.০০	৪.০০	৪.০০	১ জন	১.০০	১.০০	১ জন	১.০০	১.০০	১ জন	১.০০		
৪	০১১১-০২০১২	স্বাস্থ্যগোষ্ঠী বিকল্প, প্রশিক্ষণ, অর্থায়ন, সৌধের একে বৈদেশিক প্রশিক্ষণ ইত্যাদি।	১ জন	১৯.০০	১৯.০০	১৯.০০	১ জন	০.৫০	০.৫০	০.৫০	১ জন	১.০০	১.০০	১ জন	১.০০	১.০০	১ জন	১.০০		
৫	০২৫০১	পরিসংখ্যান ও সেরাশেখের উপর কোয়ার্টারের প্রশিক্ষণ, স্ক্র্যাফ পানি একে স্বাস্থ্য বিধান, বাইজিন প্রোগ্রাম একে বিকল্পি কার্যক্রম ইত্যাদি।	১ জন	-	১২৫.০০	১২৫.০০	১ জন	-	৪০.০০	৪০.০০	১ জন	-	৪০.০০	১ জন	-	৪০.০০	১ জন	-		
৬	০২৫০১	পাইপাউ ওয়াটার একে স্যানিটেশন ক্রীম পরিকল্পনা ও উন্নয়নিক একে সঞ্চয়না স্থাপন।	১ জন	-	৩৩০.০০	৩৩০.০০	১ জন	-	১৩৯.০০	১৩৯.০০	১ জন	-	১৩৯.০০	১ জন	-	১৩৯.০০	১ জন	-		
৭	০২৫০১	একক ব্যবস্থাপনা সংস্থার জন্য পরামর্শক	৮০ জন	-	২৯৩.০০	২৯৩.০০	৮০ জন	-	৫০.০০	৫০.০০	৮০ জন	-	৫০.০০	৮০ জন	-	৫০.০০	৮০ জন	-		
৮	০১১১-০২৫০১	বঙ্গবন্ধু পানি সোফট পাইপলাইন ও সেরাশেখ	১ জন	-	-	-	১ জন	-	-	-	১ জন	-	-	১ জন	-	-	১ জন	-		
৯	০১১১-০২৫০১	এনভায়রনমেন্টাল ম্যানেজমেন্ট প্রোগ্রাম, এনভায়রনমেন্টাল ইম্প্যাক্ট এনালিসিস, সাময়িক ইম্প্যাক্ট এনালিসিস একে খার্ড শাট আউট।	১ জন	-	৫৫.০০	৫৫.০০	১ জন	-	৫৪.০০	৫৪.০০	১ জন	-	৫৪.০০	১ জন	-	৫৪.০০	১ জন	-		
১০	০১১১	পানির অপসৃত স্যানিটেশন ও স্যানিটেশন	১ জন	-	-	-	১ জন	-	-	-	১ জন	-	-	১ জন	-	-	১ জন	-		
১১	০১১১	আজার পরিকল্পনা সংস্থা	৫০ মাস	-	৪০.০০	৪০.০০	৫০ মাস	-	১৫.০০	১৫.০০	৫০ মাস	-	১৫.০০	৫০ মাস	-	১৫.০০	৫০ মাস	-		
(খ) স্থানীয় ব্যয়																				
১২	৪১১২	কম্পিউটার, স্ক্রিন, ফটোকপিয়ার ও স্থাপন	১ জন	-	৪.৫৫	৪.৫৫	১ জন	-	-	-	১ জন	-	-	১ জন	-	-	১ জন	-	-	
১৩	৪১১৩	অফিস আসবাবাদ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
১৪	৪১৩৩	একাউন্টিং সফটওয়্যার	১ টি	-	১.০০	১.০০	১ টি	-	-	-	১ টি	-	-	১ টি	-	-	১ টি	-		
১৫	৪১২৩	এক্স কন্ট্রোলার	১ জন	-	০.৫৫	০.৫৫	১ জন	-	-	-	১ জন	-	-	১ জন	-	-	১ জন	-		
১৬	০১১১-৪১১১	পানিবাহী ট্রাক	৫ টি	-	৪২৫.০০	৪২৫.০০	৫ টি	-	-	-	৫ টি	-	-	৫ টি	-	-	৫ টি	-		

১০১১

১৭৬ অতিরিক্ত বিবরণ

ক্রমিক নং	বিবরণ	১৬			১৫			১৪			১৩		
		কি.মি.	মোটা	মোট	কি.মি.	মোটা	মোট	কি.মি.	মোটা	মোট	কি.মি.	মোটা	মোট
১	৩৬২১১-৪১১১১	১২	১০	১৪	১৫	১২	১৩	১৪	১৫	১২	১৩	১৪	১৫
১৮	৩৬২১১-৪১১১১	-	-	-	-	-	-	-	-	-	-	-	-
১৯	৪১১১৩	২৫০	-	-	-	-	-	-	-	-	-	-	-
২০	৩৬২১১-৪১১১১	৪টি	-	২৬২.০০	২৬২.০০	-	-	১৬৬.০০	১৬৬.০০	-	-	-	-
২১	৪১১১৩	২৫০	-	২০০.০০	২০০.০০	-	-	৬৯.২০	৬৯.২০	-	-	-	-
২২	৪১১১৪	২৫০	-	৫০.০০	৫০.০০	-	-	-	-	-	-	-	-
২৩	৪১১১৩	২৫০	-	২৫.০০	২৫.০০	-	-	-	-	-	-	-	-
২৪	৪১১১৩	২৫০	-	৩,০০০.০০	৩,০০০.০০	-	-	১০৬.০০	১০৬.০০	-	-	-	-
২৫	৪১১১৩	৩০টি	-	৩৬০.০০	৩৬০.০০	-	-	১২.০০	১২.০০	-	-	-	-
২৬	৪১১১৩	২০০টি	-	৪০০.০০	৪০০.০০	-	-	৯০.০০	৯০.০০	-	-	-	-
২৭	৪১১১৩	-	-	-	-	-	-	-	-	-	-	-	-
২৮	৪১১১৩	-	-	-	-	-	-	-	-	-	-	-	-
২৯	৪১১১৩	-	-	-	-	-	-	-	-	-	-	-	-
৩০	৪১১১৩	২০০০টি	-	৩০০.০০	৩০০.০০	-	-	২০০.০০	২০০.০০	-	-	-	-
৩১	৪১১১৩	৭৫টি	-	১০০.০০	১০০.০০	-	-	-	-	-	-	-	-
৩২	৪১১১৩	২৫০	-	৬৩.০০	৬৩.০০	-	-	-	-	-	-	-	-
৩৩	৩৬২১১-৪১১১৩	২৫০	-	১৩৮.০০	১৩৮.০০	-	-	১৩৮.০০	১৩৮.০০	-	-	-	-
	পরিচালনা কমিটির কার্যক্রম	-	-	-	-	-	-	-	-	-	-	-	-
	অতিরিক্ত কন্ট্রোলিং	-	-	-	-	-	-	-	-	-	-	-	-

১৫৫

- a) Project Title
- b) Ministry
- c) Division
- d) Agency/Lead Agency

Emergency Multi-Sector Rohingya Crisis:
 Ministry of LGRD & Co-operatives
 Local Government Division
 Department of Public Health Engineering (D)

Quarterly Physical and Financial Target (As per yearly allocation):

ক্রম নং	অর্থনৈতিক কোড	অঙ্গের বিবরণ	২০২০-২০২১ অর্থ বৎসরের এপ্রিল অন্তর্গত						৩য় কোয়ার্টারের						৪র্থ কোয়ার্টারের					
			বঙ্গ		আর্থিক		বঙ্গ		আর্থিক		বঙ্গ		আর্থিক		বঙ্গ		আর্থিক			
			ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা	ক্রম	মুদ্রা		
১	০১১১-০১১১০	জনসংরক্ষণ	১ জন	২৮.০০	-	-	১ জন	২৮.০০	-	-	১ জন	২৮.০০	-	-	১ জন	২৮.০০	-	-		
২	০১১১	পিএমইউ ও আর্থিক উন্নয়ন প্রকল্প (আউটগোয়িং)	৬ জন	-	৩০.০০	৩০.০০	৬ জন	৩০.০০	৩০.০০	৩০.০০	৬ জন	৩০.০০	৩০.০০	৩০.০০	৬ জন	৩০.০০	৩০.০০	৩০.০০		
৩	০১১১-০১১১০১	পিএমইউ এর শর্ত পূরণের পরিচালনা ব্যয়	১ জন	-	-	-	১ জন	-	-	-	১ জন	-	-	-	১ জন	-	-	-		
৪	০১১১-০১১১০১০১	কাপালাইলি বিডি, এলিফা, অর্কাদি, সেনিয়ার এর	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০		
৫	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০		
৬	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০		
৭	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	৩০.০০	৩০.০০	৩০.০০	১ জন	৩০.০০	৩০.০০	৩০.০০	১ জন	৩০.০০	৩০.০০	৩০.০০	১ জন	৩০.০০	৩০.০০	৩০.০০		
৮	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০		
৯	০১১১-০১১১০১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০		
১০	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০		
১১	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০		
১২	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০		
১৩	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০	১ জন	৫৫.০০	৫৫.০০	৫৫.০০		
১৪	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০	১ জন	১৭.০০	১৭.০০	১৭.০০		
১৫	০১১১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০	১ জন	১৫.০০	১৫.০০	১৫.০০		
১৬	০১১১-০১১১০১	পরিচালনা ও সেরাচারের উপর কোয়ার্টারের এলিফা, সেরাচার এলিফা, সেরাচার এলিফা	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০	১ জন	২৯.০০	২৯.০০	২৯.০০		

৪২৫

ক্র	সংখ্যা	বিবরণ	জাত ২০২০-২০২১ অর্থ বৎসরের এডিপি অনুযায়ী				৩ম কোয়ার্টারের				৪র্থ কোয়ার্টারের							
			কর্মসূচিকরনা		আর্থিক		কর্মসূচিকরনা		আর্থিক		কর্মসূচিকরনা		আর্থিক					
			বাহর	জিডিপি	পিত	মোট	বাহর	জিডিপি	পিত	মোট	বাহর	জিডিপি	পিত	মোট				
১	২																	
১৭	৩৮২১১-৪১১২১	আবৃত্তি	১২	১৩	১৪	১৫	১৬	১৭	১৮	১৯	২০	২১	২২	২৩	২৪	২৫		
১৮	৩৮২১১-৪১১২১	মিনি কভার্ড জান	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
১৯	৪১১২৩	টেন্ট কাঁচ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
২০	৩৮২১১-৪১১২১	ট্রাক ডিজেল বক্রমাধ্যম গ্যাসি পোষণ স্ট্রাক	৪টি	-	-	২৬২.০০	-	-	-	-	-	-	-	-	-	-	-	
২১	৪১১২৩	কম্বাইনার মোটর গ্যারিভিয়ার জন্য যন্ত্রপাতি	২খক	-	২০০.০০	২০০.০০	-	-	-	-	-	-	-	-	-	-	-	
২২	৪১১১৪	স্ট্রিম উন্নয়ন	২খক	৫০.০০	-	৫০.০০	-	-	-	-	-	-	-	-	-	-	-	
২৩	৪১১১৩	টেন্ট টিকভরণ	২৮টি	-	২৫.০০	২৫.০০	-	-	-	-	-	-	-	-	-	-	-	
২৪	৪১১১৩	পরিচালন ও রক্ষণাবেক্ষণের মিনি পাইপে গ্যাস সরবরাহ স্কিম	২৮টি	-	৩,০০০.০০	৩,০০০.০০	-	-	-	-	-	-	-	-	-	-	-	
২৫	৪১১১৩	পরিচালন ও রক্ষণাবেক্ষণের কমিউনিটি কাঙ্ক্ষিত নির্মাণ	৩০টি	-	৩৭০.০০	৩৭০.০০	১২টি	-	-	-	-	-	-	-	-	-	-	
২৬	৪১১১৩	অখণ্ডিত স্থাপন	২০০টি	-	৪০০.০০	৪০০.০০	৪০টি	-	-	-	-	-	-	-	-	-	-	
২৭	৪১১১৩	পরিচালন ও রক্ষণাবেক্ষণের বায়োগ্যাস শুল্কনি নির্মাণ	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
২৮	৪১১১৩	পরিচালন ও রক্ষণাবেক্ষণের পলিআশন ও কাঠিন বর্জ্য নিষ্কাশন ব্যবস্থা সরবরাহ ও স্থাপন	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
২৯	৪১১১৩	বিদ্যমান টিমেন্ট সেক্সক্সের বায়োগ্যাস টিমেন্ট স্থাপন	২০০০টি	-	৩০০.০০	৩০০.০০	১০০০টি	-	-	-	-	-	-	-	-	-	-	
৩০	৪১১১৩	বাসবাহীতে বায়োগ্যাস টিমেন্ট স্থাপন	৭৫টি	-	১০০.০০	১০০.০০	২৫টি	-	-	-	-	-	-	-	-	-	-	
৩১	৪১১১৩	ক্যান্স অফিস	২খক	-	৬৩.০০	৬৩.০০	২খক	-	-	-	-	-	-	-	-	-	-	
৩২	৪১১১৩	পিকআপ, অফিসিও এর ট্রাক ছাউনি স্থাপন ও আধুনিকায়ন	২খক	-	১৩৮.০০	১৩৮.০০	২খক	-	-	-	-	-	-	-	-	-	-	
৩৩	৩৮২১১-৪১১২৩	বিবিধ ভরসী সরঞ্জাম	-	-	৬১৩.০০	৬১৩.০০	-	-	-	-	-	-	-	-	-	-	-	
		মোট																
		মোট																
		মোট																

Now