Monthly Implementation Progress Review

Meeting of ADP included Project of the
Year: 2014-2015
Reporting Period :June/2015
	Name of the     Ministry/Division/Organization
	:
	Ministry of LGRD & Co-operatives/LG Division/DPHE

	1. Name of the Project
	:
	Interim Piped Water Supply & Environmental Sanitation Project at Sujanagar, Bhangura & Chatmohor Pourashava Under Pabna District (Revised approved).

	2. Object of the Project
	:
	1. Improve the living standard of the people by providing piped water and environmental sanitation facilities.

2. Reduction of Diarrhoea and other water borne diseases with provision of safe water supply

	3. Implementation Period


	:
	a) Original: July 2010-June 2015.



	4. Location of the Project
	:
	Sujanagar, Bhangura & Chatmohor Pourashava Under Pabna District

	5. Source of Funding (with amount)

	:
	GOB (Tk 1779.85 Lakh)

	6. Estimated cost
	:
	Tk 1779.85 Lakh


	
	
	Total
	Taka
	Project Aid RPA
	Physical (% of Total Project )

	a) I) Original
	:
	1779.85
	1779.85
	-
	-

	iI) Revised
	:
	-
	-
	-
	-

	b) Cumulative Progress up to last June
	:
	1127.00
	1127.00
	-
	63.32%

	c) Current year allocation and Physical Target
	:
	500.00
	500.00
	-
	28.09%

	d) Progress of current month
	:
	16.382
	16.382
	-
	0.92%

	e) Progress of current year
	:
	486.382
	486.382
	-
	27.32%

	f) Fund released up to the current month
	:
	500.00
	500.00
	-
	28.09%


7. Quarterly Financial and Physical  :



IMED: 05/2003


Monthly progress Report





(Taka in Lac.)








�
lst Quarter�
2nd Quarter�
3rd Quarter�
4th Quarter�
�
�
Financial�
Physical�
Financial�
Physical�
Financial�
Physical�
Financial�
Physical�
�
Target �
75.00�
4.21%�
75.00�
4.21%�
75.00�
4.21%�
275.00�
15.46%�
�
Achievement�
75.00�
4.21%�
75.00�
4.21%�
75.00�
4.21�
261.382�
14.69%�
�









*(Physical progress as the % of total project)
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