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Annual Procurement Plan (2022-23)

«Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative . Code
(Local Government Division) 224312300 _
Agency : Department of Public Health Engineering
Procurement Entity Name & Code Project Director
Project/ Programme name and Code : Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava Budget : Development
Goods
Package |Description of Procurement Unit Quantity| Procureme| Contract |Source| Estd. |Time Code for| Advertise Invite/ _ Tender Tender _ Approval to | Notificatio | Signing of [ Total Time| Time for
No. Package GOODS nt Approving | of | Costin Process Prequel (If | Adevrtise | Opening |[Evaluation| Award nof | Contract to Completion
| Method | Authority | Funds| Lakh applicable) Goods | Award Contract of of
& Type % 1 . | Signatute | Contract
W R 3 A 5 6 T T ¥ 12 5.1 k4 s e ] 171
GD(1-2) |Solid Waste Carrying Truck| Nos 0 LTM CE/PD | GOB| 0.00 |Planned Dates N/A - - - - . - | - - -
(Capacity of 3 Ton) (NCB) |KGWSESIP e | .. m |
. Planned Days | . | - - - 7 | - - -
—_— S— — 4 RIS ——
LGk . | | Actual Dates i 8 __
GD(3-4) {BackHoe Loader Nos 0 LTM CE/PD | GOB| 0.00 |Planned Dates] N/A - - - - - - ; - -
(NCB) |KGWSESIP Lo o | |
_ Planned Days - - - - - - - -
! 4y 4 7 Actual Dates | _ L |
GD(5-6) |Pick-up Mounted De- Nos ] LTM CE/PD 50.00 | Planned Dates N/A 1-Sep-22 | 21-Sep-22| 5-Oct-22| 12-Oct-22{ 19-Oct-22| 16-Nov-22 31-Dec-22
Sludging Truck (NCB) [|KGWSESIP g |
| | | | _ Planned Days | 21 14 7 7 28| 77
il _ B A
SR Actual Dates ol | . d
GD-(7-8) ._Wlwm:m_ Water Billing Ls - LTM CE/PD ' GOB | 0.00 |Planned Dates N/A ; PR - B - - - - -
| System L | (NCB) |KGWSESIP | S e P 3
_ Planned Days - - - - - - - -
e AR % -
Sles e _ S Actual Dates | T v | g
EUAw-Sv Rickshaw Van for Solid Nos 20 LTM ‘ CE/PD | GOB| 0.00 |[Planned Dates - - - - - . . - -
Waste Management (NCB) [KGWSESIP . _
_ Planned Days - - - - - - - -
L Actual Dates | r|. o ...... g I - | | .
~ Total _ | 50.00 | | T |

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.




Annual Procurement Plan (2022-23)

Ministry/ Division - Ministry of Local Government, Rural Development and Cooperative
: (Local Government Division) Code
Agency : Department of Public Health Engineering 4 224312300
Procurement Entity Name & Code : Project Director
Project/ Programme name and Code : Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava Budget : Development
Civil works
| Package Description of Procurement [ Unit _ Quantity| Procure { Contract | Source | Estd. | Time Code for|Not Used Invite/ | Tender Tender |Approval to | Notification .. Signing of Total Time for
_ No. | Packages: WORKS | ment |Approving | of Cost In Process In Adevrtise | Opening | Evaluation Award of Contract | Timeto | Completion
| | Method | Authority { Funds |Lakh Tk. | Goods Goods | Award _ Contract of
& Type | | . | e Contract
- i A NSNS P e . 1gnatute
_ 2 _ 3 4 5 6 7 8 9 _ 10 1 12 13 14 15 16 17 18
S ——— - —— L 1
WD(1-2) |Surface water Treatment No 0 O™ CE/PD, GOB 0.00 |Planned Dates| N/A - | - - . - . - - L_ -
| plant(200m3/hour Pe1) M Planned Days - . - - - - . . X
_ | Actual Dates | a :
WD(3-4) [ Transmission line _ km _ 0 | OT™M PD GOB _ 000 |Planned Dates| N/A o _ - : | - - - - -
| (NCT) |KGWSESI = | | < , |
| P | Planned Days _ - .. - | - - - - - -
l_.. | . Actual Dates i_ _ | _ q _ |
dnpaitson ! O i 4 : 4 t ! — t 1 : : 1
WD(5-6) |Pipe line (200mm PVC) km 0 OT™M PD GOB | 0.00 |Planned Dates| N/A - | - - - - - - -
o (NCT) |KGWSESI| | | | v | | | | | | ..
. P Planned Days - - - - - - - -
. | . | Actual Dates . _ | _ 1_ _
WD(7-8) |Pipe line (150mm PVC) 'km | 3 OTM PD GOB | 45.00 |Planned Dates| N/A | 10-Aug22 | 1-Sep-22| 15-Sep-22| 22-Sep-22| 29-Sep-22| 27-Oct-22 31-Dec-22.
(NCT) |KGWSESI J ] r | | | ,, | |
P Planned Days 21 14 7] 7 28 77 |
{ $ 4 + "
. . | , . Actual Dates | . _ . . |
WD(9-10) |Pipe line (100mm PVC) km 6 OTM PD GOB 0.00 |[Planned Dates| N/A - | . - . - - T .
(NCT) | KGWSESI | | . - i
P Planned Days - - - - - - s -
| . . * | Actual Dates 4 | _ *
WD(11-12) |Pipe line (50mm PVC) km 15 OTM PD GOB 0.00 [{Planned Dates| N/A _ - | - - - | - | - - -
(NCT) |KGWSESI . . . . .
P Planned Days - . . - - - - -
| [ | | Actual Dates . | _ | 1 |
WD(13-14) {House Connection With meter Nos OTM PD GOB 0.00 (Planned Dates| N/A - - . - - - - -
(NCT) [KGWSESI e | | | _
P Planned Days - [- . ; o ; i .
| Actual Dates | . | ﬁ J
WD(15-16) |[Public Toilet Nos 0 OT™ PD GOB 0.00 |Planned Dates| N/A
(NCT) [KGWSESI | h |
P | Planned Days
Mg . | . | Actual Dates _ | . . - .
WD(17-18) |Secondary RCC Drain km 0.5 OT™M PD GOB | 133.00 |Planned Dates| N/A 26-Apr-22 9-May-22| 26-May-22 2-Jun-22 5-Jun-22 6-Jun-22 31-Dec-22
| (NCT) |KGWSESI MR 1 i . . | | .
- P Planned Days 21 17 7 3 _ A
| Actual Dates —




WD(19-20) [Construction of Feacal Sludge Nos | O OTM PD GOB 0.00 [Planned Dates| N/A - - - s
Treatment plant and Solid Waste (NCT) |KGWSESI J | |
|Landfill system | oo i : - A- #-
v | _ Planned Days
| | _ | | ~ _
, il - — l ] | Actual Dates | ot ]
WD(21-22) | Community Bin —A(Residential Nos o it OTM PD GOB 1.50 |Planned Dates| N/A 1-Sep-22 21-Sep-22 m-OQ-wm_ 12-Oct-22| 19-Oct-22] 16-Nov-22 31-Dec-22
| Area, 1.5m3) (NCT) [KGWSESI| _
— _ * Hv 1 4 — SRR— — 4 d —
| Planned Days 21 14 7 7 28 77
_ ey et : {
._ J H Actual Dates _
WD(23-24) . Community E:.HEOQEEQQE Nos s TomMti M GOB | 3.50 | Planned Umﬁm_ N/A 1-Sep-22 21-Sep-22 m-OQ-um.. 12-0ct-22| 19-Oct-22| 16-Nov-22] 31-Dec-22
Area, 4.5m3) (NCT) |KGWSESI| | R |
| _ | Bl _ Planned Days | A 1 7 7 28] 77 |
|
i | e | o |
Actual Dates
A ke | Lot | | Ll s |
Total 183.00 | | | _
: | L. | 9 . 1 :
* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.
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Agency
Procurement Entity Name & Code
Project/ Programme name and Code

“'Ministry/ Division

Annual Procurement Plan (2022-23)

Ministry of Local Government, Rural Development and Cooperative

(Local Government Division)
Department of Public Health Engineering

Project Director
Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava

Code

224312300

Budget : Revenue

Services
Package Description of Procurement Unit | Quantity [Procurement| Contract | Source |Estd. Cost | Time Code | Advertise EOI _ Issue RFP | Technicla | Technicla | Financial Negotiation | Appproval | Signing of | Total Time | Time for
No. Packages: , Method & * Approvin| of in for EOI | Opening | Proposal Proposal Propsal , 1 | contract to Completion
SERVICES Type | Funds | Lakh Tk. Process Opening Evaluation | Opening & Contract of of
| Authority Evaluation Signatute | Contract
._.._ u
1 . ] | { |
1 2 3 8 7 3 9 10 1 13 14 15 16 17 18 19 _ 20
. o -4 e 1 . F 1 | 1
service  {Consulting Firm man- QCBS GOB 36.00 Planned 21-Sep-20| 20-Oct-20| 3-Dec-20 31-Dec-20| 15-Feb-21| 16-Mar-21 mm-zme_. 13-Apr-21| 17-May-21
| procurement- | month | (National) | DPHE Dates |
_ | Planned 31-Dec-22
Days _ | | ]
Actual . 238
Dates |
T T 1 1 1 1 — -
Total “ H 36.00 # ._

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial a

location 1n :rﬁ RDPP.




a) Project Title

b) Ministry

¢) Division

d) Agency/Lead Agency

Quarterly Physical and Financial Target (As per yearly allocation):

Department of Public Health Engineering (DPHE)

Workplan

Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapgan) Pourashava
Ministry of LGRD & Co-operatives
Local Government Division

Code

[ 224312300 |
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