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Annual Procurement Plan (2023-24)

Ministry/ Division Ministry of Local Government, Rural Development & Cooperatives
(Local Government Division)

Agency

Procurement Entity Name & Code

Project/ Programme name and Code

Department of Public Health Engineering
Project Director
Bangladesh Municipal Water Supply and Sanitation Project (BMWSSP)

Budget : Development

Package - ¢ | Unit| Quan , Procurement | Contract 7 Source | Estd. | Time Code | Advertise Invite/ Tender Tender ﬁ Approval to i Notification | Signing of | Total Time Time for
No. S tity | Method W?nl Approving 7 of | Costin for Prequel (If | Adevertise Opening Evaluation | Award | of Contract | to Completion of
Procurement Packages: | | | . | . |
GOODS ! | Authority 7 Funds Process | applicable) |  Goods Award Contract of Contract
o i | . | | Signatute
i 2 3] a4 5 6 | 7 9 | 10 11 12 13 4 15 16 V 17 | 18
BMWSSP/GD-13.B  |Other office equipments | | | Planned | |
for PMU as and when ” | ﬁ Dates 01-Oct-23 22-Oct-23 21-Nov-23 26-Nov-23 3-Dec-23 31-Dec-23 91 30-Jan-24
. = SEESEION | 5 SRS | = S - IS | - R L ——
imac:ma. | | Planned
LS LS 7 OTM (NCT) PD PA 0.606 Days N/A 21 | 30 5 7 28 91 30
| | | i S = N o] B -
7 | | . Actual
| |
7 ﬂ ﬁ | Dates
- . ~ - | | -
BMWSSP/GD-62 Safety Equipments for i 7 W 7 7 Planned
Bourashavas | , | |  Dates | 01-Sep23 | 29Sep23 | 29-Oct23 | 3-Nov-23 | 10-Nov23 | 8-Dec-23 98 7-Mar-24
| | L B e |
| | 7 | Planned
Ls | Ls OTM (NCT) HOPE PA | 40 | Days | N/A 28 | 30 5 7 28 98 90
| |
| —_ — = e = -
| | | Actual ‘“ |
m 7 Dates ﬁ
o | o g _ - - .
BMWSSP/GD-65 Supply of water meter for | Planned ﬁ |
| 01-Aug-23 29-Aug-23 | 28-Sep-23 3-Oct-23 | 10-Oct-23 7-Nov-23 98 5-May-24
30 Pourashava | Dates | |
7 Planned |
| LS LS OTM (NCT) HOPE | PA DAy N/A 28 | 30 5 7 28 %8 180
| | | LS =2 = s sy S -
| | Actual [ i
, Dates 7 7
| i




Ministry/ Division

Agency
Procurement Entity Name & Code
Project/ Programme name and Code

Annual Procurement Plan (2023-24)

Ministry of Local Government, Rural Development & Cooperatives
(Local Government Division)

Department of Public Health Engineering

Project Director

Bangladesh Municipal Water Supply and Sanitation Project (BMWSSP)

Budget : Development

Package I Description of | Unit |Quan ﬁ Procurement | Contract | Source | Estd.Cost | Time Code | Advertise ﬂ Invite/ | Tender Tender Approval to | Notification 7 Signing of | Total Time ﬂ Time for
No. | Procurement Packages: tity Method & |Approving| of | for ﬁ Prequel (If | Adevertise | Opening | Evaluation Award of Contract | to Completion
WORKS 7 Type Authority | Funds Process ﬁ applicable) | Tender | | Award To:n_\mnﬁ 03 of
| 7 | "v i Signatute f Contract
1 2 3 4 s 6 7 8 | 9 | 10 B Y B3 | 14 | 1 16 | 17 18
BMWSSP/ |Development of | LS LS OTM (NCT) PD PA 5500 | Planned | T T P —— b abebeesd Ty i 58 e
-Aug- -Aug- _Sep-. -Oct- -Oct- -Nov- | -Aug-
W-45 Integrated Waste 7 W Dates | | Ve 7 Ve =P < i N ov 7 ug
'Management Facility | 7 | [ Plantied | 7 T R 1‘_\\ ] o o
(Tarabo) | Daye NA .28 30 5 7 8 | 98 270
e —t— i e
| | Actual | | |
7 | | i Dates | 7 |
BMWSSP/  Construction of Public | LS s | OTM(NCT) | PD PA 7 13.00 | Planned LNov23 | 29-Nov-23 | 29-Dec-23 f s dersd | it | b o S
WD-46 (A) |Toilets including | | Dates OV OV -Dec- -an- ~Jan- FEESS Shay
Trenching Works | Planned I l . |
(Katakhali) Diys , N/A 7 28 30 5 7 28 98 270
m\ Actual | | o
| Dates |
i i 13.00 |
BMWSSP/ |Construction of Public ks LS | OTmENCT) PO [ BA Planned 20-Nov-23 7 18-Dec-23 | 17-Jan-24 | 22-Jan-24 | 29-Jan-24 | 26-Feb-24 98 22-Nov-24
WD-46 (C) |Toilets including | | | Dates | | B e | -
| : h q T
Trenching Works (Bagha) 7 W Planne A _ 28 30 % 5 54 , o5 270
| IS e A = SRS S [ - S N N —
| 7 | Actual | ,%
i | i Dates i |
‘ i 3 »w.mc Pl 7 l I I R
BMUSSP/*|Canstuction of Rublic s 7 OTM (NCT) 2 PA Planned 1-0ct-23 | 29-Oct-23 | 28-Nov-23 | 3-Dec-23 | 10-Dec-23 7 7aan-2a | 98 3-0ct-24
WD-47(A) |Toilets including | | Dates | | ) | -
ing W |
Trenching Works | Planned N/ 28 30 5 5 28 98 270
(Madhupur) | Days | . B B ]
| | Actual i | |
7 Dates | 7
BM structi i [ | 13.00 | 1 T ) )
MWSSP/ Construction of Publie' | LS Ls | OTM(NCT) PD i Planned | 20-0ct-23 | 17-Nov-23 , 17-Dec-23 | 22-Dec-23 | 29-Dec-23 | 26-Jan-24 98 22-0ct-24
WD-47 (C) |Toilets including 7 _ Dates 7 | i
d
Trenching Works | 7 Planne R | % 28 30 5 7 28 98 270
(Bhuapur) | | | Days | S | -
| Actual | |
| 7 7 | Dates ; |
= 1 l ) | e =} S 1 - = -




Package Description of Unit | Quan | Procurement | Contract | Source = Estd. Cost | Time Code | Advertise Invite/ Tender | Tender Approval to | Notification | Signing of | Total Time Time for
| | |
No. Procurement Packages: 7 tity Method & |Approving| of | in for | Prequel (If | Adevertise | Opening | Evaluation Award | of | Contract to Completion
| WORKS i Type Authority | | Process | applicable) Tender Award | Contract of of
i | 7 7 T 7 , , Signatute Contract
ST S S S— ol _— S o o : -
I S | 3 4 | 5 | 6 | 17 8 9 | 10 1 12 13 B 14 15 | 6 17 | 18
BMWSSP- |Development of LS LS OTM (NCT) PD PA | 6500 | Planned |
| | | 5-Feb-23 | 15-Mar-23 | 14-Apr-23 19-Apr-23 26-Apr-23 24-May-23 98 18-Feb-24
WD-48 |Integrated Waste ﬁ Dates 15-Feb ar il b P ¥ €
i - Hates. | I SR I = el s e .
| t 7 f
,Em:mwmam: ) | Planned | /A 28 30 5 7 28 o8 | 270
|Facility and Construction | | | Days ) ] . I ] R
of Public Toilets Actual 1 |
(Goalanda) ” | ; Dates 15-Mar-23 | 13-Apr-23 | 6/212023 | 26-Jun-23 i
T LT e T R q—— B e BT 13.00 T B T - ] .
BMWSSP/ | Constructian of Public ts oM {NCT) PR A Rlanhed 1-0ct-23 | 29-0ct-23 | 28-Nov-23 | 3-Dec-23 | 10-Dec-23 | 7-lan-24 98 5-Jan-25
WD-49 (B) |Toilets including | Dates ) | . e R
i | |
Trenching Works | , Planned W N/A | 28 30 5 7 28 98 364
(Panchbibi) | 7 | Days | - _ S
7 Actual |
- lT o I B | | | Dates i i
BMW. t i f Publi 5 |
SSh( |ConstiuEtionol pilblic BB 7 OTM (NcT). | | 1282 | Planned | | 20-Aug-23 | 17-Sep-23 | 17-Oct-23 | 22-0ct-23 | 29-0ct-23 | 26-Nov-23 98 24-Nov-24
WD-50 Toilets (Akhura) | | 7 Dates | 7 |
i | = — — - - i -
i , , , Planned | N/A | 28 30 7 5 7 28 o8 364
| | | | Days | . I I [
| Actual | | | |
] (S N S — T — N S L ]
- - | 13.00 | |
BMWSSP/ To.:m:‘c.nzo: .3 Public LS , LS | OTM(NCT) 7 PD PA Planned , | 1-Sep-23 | 29-Sep-23 | 29-0ct:23 | 3-Nov-23 10-Nov-23 i 8.Dec-23 98 o
WD-52 (B) |Toilets including 7 i 7 | 7 | Dates | * | | R
| i | | | ” ,
jmdnr_.zm Works | Planned , N/A | 28 | 30 7 5 ﬂ 7 28 | 98 364
(Raiganj) | Days | | | ﬁ S S D
| 7 Actual | | |
i | Dates | 7 | |
BMWSSP |Construction of Public | LS LS | OTM(NCT) | PD | PA | 1300 Planned | ) , , I I~
. : | 1-Oct-23 29-Oct-23 | 28-Nov-23 3-Dec-23 | 10-Dec-23 7-Jan-24 98 5-lan-25
/WD -53 |Toilets including | Dates
(A) Trenching Works Em::mm\i = - | 1 S
| (Chandanaish) B2 e S I N O A . A A
| Actual |
| Dates {
= T 1 — ey s — e - T
i i 13.00
BMWSSP mo.a:r_a_o: .& Public LS LS | OTM (NCT) PD PA Planned | 1-Oct-23 | 29-Oct-23 | 28-Nov-23 | 3-Dec-23 10-Dec-23 | 7-lan-24 98 5-Jan-25
/WD -53 |Toilets including | Dates o | B ) ) -
(B) Trenching Works Planned N/A | | 28 30 5 7 28 98 364
(Bashkhali) | Days | L - |
Actual
o o N Dates — o - . . B
B i i | 13.00 |
MWSSP/ ﬁo.:m:\mn:o:.g Public Ls 1 OTM (NCT) PD PA Planned 10-Nov-23 | 8-Dec-23 7-Jan-24 12-Jan-24 19-Jan-24 16-Feb-24 o8 14-Feb-25
WD-54  [Toilets including Dates | R I ) -
Planned N/A 7 28 30 5 7 28 98 364
(Parshuram) | _ Days | - | - | . ]
| | Actual 7 |
I B R | - o | Dates . | )
SSP, i bli | | 13.00
BMWSSP/ Construction of Public Ls LS | OTM(NCT) PD PA Elanned | 1-Nov-23 | 29-Nov-23 29-Dec-23 | 3-lan-24 10-Jan-24 | 7-Feb-24 98 5-Feb-25
W-56 (A) |Toilets including | Dates
. | | mpesicic — - T
Trenching Works | Planned N/A 28 30 5 7 28 98 364
(Kahaloo) 7 | | | Days | | . N | -
, | Actual
L - A - Dates | . . e N - o
B C il i 13.00 |
MWSSP/ | Construction of Public L Ls | OTM(NCT) PD PA Planned 1-Nov-23 | 29-Nov-23 | 29-Dec-23 | 3-Jan-24 | 10-Jan-24 | 7-Feb-24 98 5-Feb-25
W-58 (A) |Toilets including | | Dates | . | -
Trenching Works | Planned N/A 28 30 5 7 28 98 364
(Baraigram) . | Days | | 1
Actual | | |
I L opawes | N B N .




T R e e P P e e
SEN——

Package Description of Unit | Quan | Procurement | Contract | Source | Estd. Cost | Time Code | Advertise Invite/ Tender Tender Approval to | Notification | Signing of | Total Time | Time for
No. Procurement Packages: tity W Method & |Approving| of in for Prequel (If | Adevertise | Opening | Evaluation Award of Contract | to Completion
WORKS Type Authority | Funds | Million Tk. Process applicable) Tender , Award | Contract of of
| | Signatute Contract
1 2 3 4 5 6 7 3 9 10 | 12 | 13 | | 15 | 16 | 17 | 18
P I | 59.52
BMWSSR/, |Developmentiof B 151 {0MINCT) RE g R Flanned 1-Apr-23 | 29-Apr-23 | 20-May-23 | 3-lun-23 | 10-Jun-23 8-Jul-23 98 6-Jul-24
W-58 (B) |Integrated Waste | | Dates e i I .
. | | I [
Zm:mmma,mzﬂ Facility and | | Planned N/A 28 30 5 7 I 28 98 364
Construction of Public | Days o ) S | |
Toilets (Bonpara) Actual |
Dates 18-Apr-23 | 17-May-23 |
L . SN [ : ol - - ,
i i 13.00 | |
BIIWSSE), |Constructioniaf Public = LS || loTMNeT) ED Ra flanned, | 1-Sep-23 | 29-Sep-23 | 29-Oct-23 | 3-Nov-23 | 10-Nov-23 | 8-Dec-23 98 | 6Dec-24
WD-60 (A) |Toilets including | | Dates | . | R
Trenching ,.>\01G | Planned | N/A 28 30 5 7 28 98 364
(Kamalganj) | _Days U ]
Actual | 1
B o N . . Dates | B | |
BMWS! i i | | 13.00
SP/ OD.Jm::.nn_O: .oﬁ Public LS L | OTM (NCT) PD PA Blanned 1-Sep-23 29-Sep-23 | 29-Oct-23 | 3-Nov-23 10-Nov-23 8-Dec-23 98 6-Dec-24
WD-60(B) |Toilets including | | Dates | i R - -
: | |
Trenching Works , Planned | N/A 28 30 | 5 7 28 o8 364
(Baralekha) | | Days 3 | - | .
| | ! Actual | |
Dates | " | = S |
S| | i i | 13.00
BMWSSRY, [Constiliction of PUBIIE B Ls: | 'OTMINCT) D ) BA Rlanfied 1-Sep-23 | 29-Sep-23 | 29-Oct-23 | 3-Nov-23 | 10-Nov-23 | 8-Dec-23 98 6-Dec-24
WD-62 |Toilets including , _Dates | !
. 1 1
Trenching Works | | | Planned | N/A 28 30 | 5 7 28 98 364
(Senbag) 7 Days | | . R ]
| Actual |
I | ; | _ Dates | | - I I S
SS C i i | 13.00 |
BMWSSE/. |Construction of Publ 5 L || omaNCT) D PA Rlanned, | 1-Sep-23 | 29-Sep-23 | 29-Oct-23 | 3-Nov-23 | 10-Nov-23 | 8-Dec-23 98 6-Dec-24
WD-64 |Toilets including | ﬁ Dates | | | R R B R
._‘am:nr_:.m Works | { Planned | N/A 28 | 30 5 7 28 | 98 264
(Ramgati) ! Days | | o - I o
| Actual 47 |
o ) . S A SO . o Dates | | ]
387.34




Annual Procurement Plan

Ministry/ Division

(Local Government Division)
Agency
Procurement Entity Name & Code
Project/ Programme name and Cox :

Project Director

(2023-24)

Ministry of Local Government, Rural Development & Cooperatives
Department of Public Health Engineering

Bangladesh Municipal Water Supply and Sanitation Project (BMWSSP)

Budget : Development

Negotiation | Appproval | Signing of | Total Time

Package | Description of Unit ”o.cm::ﬁ Procurement | Contract | Source 7 Estd. T._Em Code | Advertise | Issue RFP ﬁ Technical Technical
No. Procurement ty _,\_mﬁ:oamﬂ_.%ﬁ Approving | of | Costin for EOI | Proposal | Proposal |
Packages: | | Authority | Funds | Million Process | Opening 7 Evaluation |
SERVICES , | | Tk f | |
| | |
R o . f N | I Lw S I
2 L3 4 5 6 7 & 9 | 10 | 11 | 1 JT:E |
7 h h Planned | 1-Aug-23 | 15-Sep-23 | 30-Oct-23 7 26-Nov-23 7
Consultancies for | | Dates —
| i
p i - - Planned | |
BMWSSP/|  Operation of | Man ' Dmmm.AOUm: HOPE A | 70 . , 45 45 27
SD-13 Municipal Support 7 Months | national) i 7 ays | - - —l
Unit (MSU) of DPHE | , | | Actual | "
| | Dates | |
B ) ‘ , , i Planned | 15ul23 | 29-Aug23  13-0ct23 | 9-Nov-23 |
| the implementation ﬁ | Dates W |
BMIWSSES M* WEMMMWMMMU_«\ M 7 QcCBS (0 Plannzd ”
n ion an- pen — - 45 45 27
SD-16 LS Ministr PA 188 | Days | |
Schemes under Months W | International) | ¥ | ¥ | | | 1
proposed Municipal , Actual 19-Jul-23 |
Water Supply and | 7 Dates
| Sanitation Project | 7
7 Consultancy for | Planned = NA | 15ul-23 | 29-Aug23 | 25Sep-23
Assessment of W | Dates |
Institutional | == - T
BMWSSP, Man- , | Planned
/ performance of , LS Direct Selection | PD PA 11 D 7 45 27
SD-18 | X Months ays
| Pourashavas with — | | S -~
Customer | | Actual NA | 1-Jun-23 | 6-Jul-23
| | |
W Satisfaction Surveys | Dates |
T - T ] 1 T | Planned | 1Jan-22 | 15-Feb-22 | 8-Mar22 | 4-Apr-22
Fifin for G " 7 Dates |
irm for Community —t - e . -
BMWSSP- | |
| Mobilization and s ts | FBS PD PA | 36g | Flanned a5 21 27
SD-23 | Days |
| Awareness Program | LT = R -
| | | Actual | 27-Apr-22 25-Jul-22
I R ) ] | Dates 7 e
| 305.8 |




