

26

Annual Procurement Plan (2020-21)

(3)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative (Local Government Division)
 Agency : Department of Public Health Engineering
 Project/ Programme name and Code : Project Director
 Expansion and Development Project of Water Supply & Sanitation System in Chowmuhari Budget : Development

Package No.	Description of Procurement Packages: SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	I/T Date	Opening Date	Approval	Signing of contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	12	16	17	19
15	Construction of 05 Nos. Public Toilet including Sanitary-electrical works & running water supply etc Under Expansion And Development of water Supply & sanitation System in Chowmuhari Pourashava DPHE/Noakhali Division Noakhali FY-2019-2020	Nos.	5	OTM	CE, DPHE	GoB	6.86	22-10-19	21-11-2019	29-Dec-19	13-Jan-20	12-Jan-20
1	Installation of 12 nos. 50mm dia Upvc Test Well 06 Nos 150300mm dia Upvc Production Well Construction of 06 Nos Pump house With Boundary wall & Installation of 06 Nos sumersible Pump motor set and 06 nos electric Transformer and other Electrical Materials Under Expansion & Development of water Supply and Sanitation System in Chowmuhari pourashava DPHE Noakhali Division Noakhali FY-2019-2020	L.S	L.S	OTM	CE, DPHE	GoB	28.50	22-10-19	25-11-2020	30-Dec-20	16-Jan-20	15-Sep-20
4	Construction of 680 m capacity Over Head Water Tank at Chowmuhari Pourasava under Expansion and Development project of Water Supply and Sanitation system of Chowmuhari Pourasava during FY - 2019-2020.	L.S	L.S	OTM	CE, DPHE	GoB	28.80	26-01-20	20-2-2020	23-Mar-20	20-Apr-20	19-Apr-21
2	Renovation Work of Civil Electrical & Mechanical work of Existing OHTIron Removal Treatment Plant at Chowmuhari Pourashava Expansion & Development Project of Water supply & sanitation System in Chowmuhari Pourashava of Noakhali district	L.S	L.S	OTM	CE, DPHE	GoB	4.61	24-11-20	09-12-19	24-Dec-19	16-Jan-20	15-May-20

DM

Package No.	Description of Procurement Packages: SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	IFT Date	Opening Date	Approval	Signing of contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	12	16	17	19
Civil works - 3	Renovation Work of Existing Pipe Line at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	L.S	L.S	OTM	CE, DPHE	GoB	4.54	24-11-20	09-12-19	24-Dec-19	16-Jan-20	15-May-20
Civil works - 6	Construction of 3km HDPE Transmission Pipe line at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	Km	3	OTM	CE, DPHE	GoB	26.48	24-02-20	11-03-20	19-Mar-20	25-Mar-20	24-Sep-20
Civil works - 10	Construction of 225 mm Distribution Pipeline 4 Km at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	Km	4	OTM	CE, DPHE	GoB	15.32	24-02-20	11-03-20	19-Mar-20	25-Mar-20	24-Sep-20
Civil works - 09	Construction of 225 mm Distribution Pipeline 4 Km at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	Km	4	OTM	CE, DPHE	GoB	17.82	22-12-19	16-1-2020	3-Feb-20	6-Feb-20	5-Jun-20
Civil works - 05	Construction of 3km HDPE Transmission Pipe line at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	Km	3	OTM	CE, DPHE	GoB	26.15	24-02-20	11-03-20	19-Mar-20	25-Mar-20	24-Sep-20
Goods Purchase - 1	Supply and installation of 02 nos Computers 02 nos Printers 02 nos Multiplug 02 nos UPS 02 nos Scanners & Peripherals for Expansion and Development Project of Water Supply & Sanitation System at Chowmuhani Porashava in Noakhali District of DPHE During the Financial Year 2019-2020 as per instruction and acceptance of the Engineer in charge. Rate including supplying Carrying ITVAT etc all complete	Nos.	2	OTM	CE, DPHE	GoB	0.16	08-06-20	21-06-20	21-Jun-20	23-Jun-20	8-Jul-20

Package No.	Description of Procurement Packages: SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	IFT Date	Opening Date	Approval	Signing of contract	Time for Completion of Contract
1												
12	Construction of 110mm HDPE Transmission Pipe line 10 km at Chowmuhani Porashava Expansion & Development Project of Water supply & sanitation System in Chowmuhani Porashava of Noakhali district	Km	10	OTM	CE, DPHE	GoB	18.66	17-09-20	04-10-20	22-Oct-20	28-Oct-20	27-Apr-21
Total							177.92					

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in



(স্বাক্ষরিত প্রোগ্রাম চুক্তি নম্বর)
 প্রোগ্রাম পরিচালক
 জাতীয় সড়ক পরিবহন কর্তৃক পরিচালিত
 জাতীয় সড়ক পরিবহন প্রকল্পের ৬ উন্নয়ন প্রকল্প
 প্রকল্প পরিচালক, প্রকল্প পরিচালনা কার্যালয়,
 ঢাকা-১০০০

- a) Project Title Expansion and Development Project of Water Supply & Sanitation System in Chowmuhani Pourashava of Noakhali District.
- b) Ministry Ministry of LGRD & Co-operatives
- c) Division Local Government Division
- d) Department of Public Health Engineering (DPHE)

Quarterly Physical and Financial Target (As per yearly allocation):

(সক টাকায়)

ক্র. নং	আই.টি.সি. কোড	অংশ বিবরণ	১ম স্টেশনের				২য় স্টেশনের				৩য় স্টেশনের				৪র্থ স্টেশনের			
			বাস্তব	জি.ডি.বি	সি.ডি	মোট	বাস্তব	জি.ডি.বি	সি.ডি	মোট	বাস্তব	জি.ডি.বি	সি.ডি	মোট	বাস্তব	জি.ডি.বি	সি.ডি	মোট
১	০১১১	নথী	১.০০	-	-	১.০০	-	-	১.০০	-	-	১.০০	-	-	১.০০	-	-	১.০০
২	০১১১-০২৫৮	পানি ও সেচের ব্যবস্থা	১০.৯০	-	-	১০.৯০	-	-	২.৯০	-	-	২.৯০	-	-	২.৯০	-	-	২.৯০
৩	০২০১	অধিকার	১.০০	-	-	১.০০	-	-	০.২৫	-	-	০.২৫	-	-	০.২৫	-	-	০.২৫
৪	০২৫৮	বিদ্যমান ব্যবস্থার নিয়ন্ত্রণ	৮.৮০	-	-	৮.৮০	-	-	১.১০	-	-	১.১০	-	-	১.১০	-	-	১.১০
৫	০২৫৮	বিদ্যমান পরিশোধন	২.৬৭	-	-	২.৬৭	-	-	০.৬৭	-	-	০.৬৭	-	-	০.৬৭	-	-	০.৬৭
(ক) স্থাপন ব্যয়			২০.০০	-	-	২০.০০	-	-	৫.০০	-	-	৫.০০	-	-	৫.০০	-	-	৫.০০
৬	৪১১২	কম্পিউটার, সফটওয়্যার এবং	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
৭	৪১১২	গানি বহনকারী যন্ত্র (৩০০০টি) এর	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
৮	৪১১২	কঠিন বস্তু ব্যবস্থাপনা জন্য	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
৯	৪১১২	কঠিন বস্তু ব্যবস্থাপনা জন্য	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
১০	৪১১২	ডিজিটাল যন্ত্র	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
১১	৪১১১	পরীক্ষামূলক নথি (২") স্থাপন	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
১২	৪১১১	উপস্থাপন নথি (৬"X১৪") স্থাপন	৯০.০০	-	-	৯০.০০	-	-	২২.৫০	-	-	২২.৫০	-	-	২২.৫০	-	-	২২.৫০

