

- a) Project Title : Water Supply, Sanitation and Hygiene (WASH) Project
- b) Ministry : Ministry of LGRD & Co-operatives
- c) Division : Local Government Division
- d) Agency/Lead Agency : Department of Public Health Engineering (DPHE)

Quarterly Physical and Financial Target (As per yearly allocation):

(বিষায় লক্ষ টাকায়)

ক্রমিক নং	অংশের বিবরণ	জুলাই ২০২০-২০২১ অর্থ বৎসরের এডিপি অনুযায়ী															
		কর্মসিদ্ধির আর্থিক				১ম কোয়ার্টারের কর্মসিদ্ধির আর্থিক				২য় কোয়ার্টারের কর্মসিদ্ধির আর্থিক				৩য় কোয়ার্টারের কর্মসিদ্ধির আর্থিক			
		বাতর	জিভরি	পিএ	মোট	বাতর	জিভরি	পিএ	মোট	বাতর	জিভরি	পিএ	মোট	বাতর	জিভরি	পিএ	মোট
১	জনসং	৩ জন	৯৫.৫৫	৫	৩৯.৫৫	৩ জন	২০.৮৮	১০	২৩.৬৮	৩ জন	২০.৮৮	১৫	২৩.৬৮	৩ জন	২০.৮৮	২০	২৩.৬৮
২	পল্লীসং	৪ জন	০.০০	১০০.০০	১০০.০০	৪ জন	০.০০	২৫.০০	২৫.০০	৪ জন	০.০০	২৫.০০	২৫.০০	৪ জন	০.০০	২৫.০০	২৫.০০
৩	জালালী এবং শুল্কিসং	৪ জন	২০.০০	২০.০০	২০.০০	৪ জন	৩.০০	৩.০০	৩.০০	৪ জন	৩.০০	৩.০০	৩.০০	৪ জন	৩.০০	৩.০০	৩.০০
৪	পল্লীসং এবং জালালী	৪ জন	৫০.০০	৫০.০০	৫০.০০	৪ জন	৫.০০	৫.০০	৫.০০	৪ জন	৫.০০	৫.০০	৫.০০	৪ জন	৫.০০	৫.০০	৫.০০
৫	সরকারি ও লোক	৪ জন	৩৯.২৫	৩৯.২৫	৩৯.২৫	৪ জন	৩.০০	৩.০০	৩.০০	৪ জন	৩.০০	৩.০০	৩.০০	৪ জন	৩.০০	৩.০০	৩.০০
৬	স্বাস্থ্য/বি ইত্যাদি	৪ জন	০.০০	১০.০০	১০.০০	৪ জন	১.০০	১.০০	১.০০	৪ জন	১.০০	১.০০	১.০০	৪ জন	১.০০	১.০০	১.০০
৭	স্বাস্থ্য/বি ইত্যাদি এবং পল্লীসং	৪ জন	০.০০	৪০.০০	৪০.০০	৪ জন	১.০০	১.০০	১.০০	৪ জন	১.০০	১.০০	১.০০	৪ জন	১.০০	১.০০	১.০০
৮	স্বাস্থ্য/বি WASH কর্মসিদ্ধির কার্যক্রম	৪ জন	১০০.০০	১০০.০০	১০০.০০	৪ জন	২০.০০	২০.০০	২০.০০	৪ জন	২০.০০	২০.০০	২০.০০	৪ জন	২০.০০	২০.০০	২০.০০
৯	জালালী এবং শুল্কিসং এবং পল্লীসং	৪ জন	৪০.০০	৪০.০০	৪০.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০
১০	জালালী এবং শুল্কিসং এবং পল্লীসং এবং জালালী এবং শুল্কিসং	৪ জন	৬০.০০	৬০.০০	৬০.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০
১১	জালালী এবং শুল্কিসং এবং পল্লীসং এবং জালালী এবং শুল্কিসং	৪ জন	৬০.০০	৬০.০০	৬০.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০
১২	জালালী এবং শুল্কিসং এবং পল্লীসং এবং জালালী এবং শুল্কিসং	৪ জন	৯০.০০	৯০.০০	৯০.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০	৪ জন	১৫.০০	১৫.০০	১৫.০০
(খ) স্থানীয় ব্যয়			২০০.০০	২৫০.০০	২৫০.০০		৬৯.৮৮	৫৫.২০	৫৯.৮৮		৫৯.৮৮	৫৯.৮৮	৫৯.৮৮		৫৯.৮৮	৫৯.৮৮	৫৯.৮৮
১৩	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৯১৮ টি	৪৩৬.১৫	৪৩৬.০০	৪৩৬.১৫	২২৯ টি	১০৯.০০	১১০.৫০	১০৯.০০	২২৯ টি	১০৯.০০	১১০.৫০	১০৯.০০	২২৯ টি	১০৯.০০	১১০.৫০	১০৯.০০
১৪	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	২০০ টি	৯৯.০০	১০৮.৬০	১০৮.৬০	৫০ টি	২৩.১৫	২৩.১৫	২৩.১৫	৫০ টি	২৩.১৫	২৩.১৫	২৩.১৫	৫০ টি	২৩.১৫	২৩.১৫	২৩.১৫
১৫	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৫০ টি	৫.০০	২৯.৩০	২৯.৩০	০৭ টি	০.৯৫	০.৯৫	০.৯৫	০৭ টি	০.৯৫	০.৯৫	০.৯৫	০৭ টি	০.৯৫	০.৯৫	০.৯৫
১৬	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	১৪ টি	৩০.০০	৪৫.০০	৪৫.০০	৩ টি	৯.৫০	১১.২৫	১১.২৫	৩ টি	৯.৫০	১১.২৫	১১.২৫	৩ টি	৯.৫০	১১.২৫	১১.২৫
১৭	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৫ টি	১৬৮.০০	৩৯২.০০	৩৯২.০০	১ টি	২৪.০০	৫৬.০০	৫৬.০০	১ টি	২৪.০০	৫৬.০০	৫৬.০০	১ টি	২৪.০০	৫৬.০০	৫৬.০০
১৮	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৫ টি	৪২.০০	৯৮.০০	৯৮.০০	১ টি	৬.০০	১৪.০০	১৪.০০	১ টি	৬.০০	১৪.০০	১৪.০০	১ টি	৬.০০	১৪.০০	১৪.০০
১৯	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৩০০ টি	০.০০	৯০.০০	৯০.০০	১০০ টি	৩০.০০	৩০.০০	৩০.০০	১০০ টি	৩০.০০	৩০.০০	৩০.০০	১০০ টি	৩০.০০	৩০.০০	৩০.০০
২০	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৩৫ টি	২০.৯	১১২.১	১১২.১	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮
২১	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৫০ টি	২০.৯	১১২.১	১১২.১	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮
২২	পল্লীসং মালসং (৬ নং ব্যাংক পল্লীসং মালসং)	৫০ টি	২০.৯	১১২.১	১১২.১	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮	০৯ টি	৫.৯৮	৫.৯৮	৫.৯৮
উপ-মোট (স্থানীয় ব্যয়)			৮০০.০০	১৫০০.০০	১৫০০.০০		১৯৯.৫০	৩০০.০০	৩০০.০০		৩০০.০০	৩০০.০০	৩০০.০০		৩০০.০০	৩০০.০০	৩০০.০০
কর্মসিদ্ধির আর্থিক			১০০০.০০	৪০০০.০০	৪০০০.০০		২১৪.৩৮	৮৮১.০০	১০৯৫.৩৮		২৫১.৩৮	১০২৮.০০	১২২৯.৩৮		২৫১.৩৮	১০২৮.০০	১২২৯.৩৮


*Handwritten signature*

**Annual Procurement Plan (2020-21)**


Ministry/ Division  
 Agency  
 Producing Entity Name & Code  
 Project/ Program Name & Code

Ministry of Local government Rural Development and Cooperatives  
 (Local Government Division)  
 Department of Public Health Engineering  
 Project Director  
 Water, Sanitation and Hygiene (WASH) Project (1st Revised)

Package No	Description of		Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Takal)	Invitation for Pre-	Indicative Dates		
	District	Upazila(s)								on for	Invitation for Tender	Sign of Contract
<b>WORKS</b>												
WSHW-W-101										Jul-20	Sep-20	Dec-20
WSHW-W-102										Jul-20	Sep-20	Dec-20
WSHW-W-103										Jul-20	Sep-20	Dec-20
WSHW-W-107										Jul-20	Sep-20	Dec-20
WSHW-W-108										Jul-20	Sep-20	Dec-20
WSHW-W-110										Aug-20	Oct-20	Jan-21
WSHW-W-111										Aug-20	Oct-20	Jan-21
WSHW-W-115										Aug-20	Oct-20	Jan-21
WSHW-W-120										Aug-20	Oct-20	Jan-21
WSHW-W-123										Aug-20	Oct-20	Jan-21
WSHW-W-124										Aug-20	Oct-20	Jan-21
WASH-W-133										Sep-20	Nov-20	Feb-21
WASH-W-142										Oct-20	Dec-20	Mar-21
WASH-W-143										Oct-20	Dec-20	Mar-21
WASH-W-144										Dec-20	Jan-21	Apr-21
WASH-W-145										Dec-20	Jan-21	Apr-21
WASH-W-121										Jul-20	Sep-20	Dec-20
WASH-W-138										Oct-20	Dec-20	Mar-21
WASH-W-147										Dec-20	Jan-21	Apr-21
WASH-W-148										Dec-20	Jan-21	Apr-21
WASH-W-149										Dec-20	Jan-21	Apr-21
WASH-W-146										Oct-20	Dec-20	Mar-21

  
 (Project Director)  
 Water, Sanitation and Hygiene Project  
 Department of Public Health Engineering  
 Ministry of Local Government, Rural Development and Cooperatives

WASH- W-104	Village piped water supply systems with Water Treatment Plant	Nos	7	OTM(NCT)/ LTM	Project Director	GOB-PA	700.00	N/A	Jul-20	Sep-20	May-20
WASH- W-105									Jul-20	Sep-20	May-20
WASH- W-106									Jul-20	Sep-20	May-20
WASH- W-112									Aug-20	Oct-20	Jun-21
WASH- W-113									Aug-20	Oct-20	Jun-21
WASH- W-114									Aug-20	Oct-20	Jun-21
WASH- W-135									Oct-20	Dec-20	Jun-21
WASH- W-116	Shared latrine	Nos	300	OTM(NCT)/ LTM	Project Director	GOB-PA	90.00	N/A	Jul-20	Sep-20	Dec-20
WASH- W-117									Jul-20	Sep-20	Dec-20
WASH- W-118									Aug-20	Oct-20	Jan-21
WASH- W-119	Community latrine with water supply	Nos	36	OTM(NCT)/ LTM	Project Director	GOB-PA	216.00	N/A	Oct-20	Dec-20	Apr-21
WASH- W-137									Oct-20	Dec-20	Apr-21
	Emergency Preparedness, Response, Recovery and Risk Reduction	LS		Total DPA Expenditure by UNICEF			97.00	Total DPA Expenditure by UNICEF			
Total							2300.00				

  
 (अनुराग सिंह)  
 अवरुण अतिरिक्त  
 अवरुण अतिरिक्त, जिला विकास और स्वास्थ्य विभाग, जिला  
 जिला विकास अतिरिक्त, जिला