

2

## বার্ষিক ক্রয়পরিকল্পনা ছক (২০২০-২০২১)

ঃ থানা সদর ও গ্রোথ সেক্টরে অবস্থিত পৌরসভা সমূহে পাইপ লাইনের মাধ্যমে পানি সরবরাহ ও এনভায়রনমেন্টাল স্যানিটেশন (২য় পর্য) প্রকল্প। প্রকল্প কোড নং (৫০৩৫)

ঃ সংশোধিত জুলাই/২০১২ ইং হতে জুন/২০২১ ইং পর্যন্ত

ঃ মোট- ৩১০২৬.২৭ জিওবি

ঃ মোট- ২৩৫২১.১২ জিওবি

ঃ মোট- ২০০০.০০ জিওবি

ঃ হ্যা	
ঃ হ্যা	
ঃ না	

প্রকল্পের নাম ও কোড নং

প্রকল্প মেয়াদ

প্রকল্পের অনুমোদিত প্রাকল্পিত ব্যয় (লক্ষ টাকায়)

জুন/২০২০ পর্যন্ত কমপ্লিট ব্যয় (লক্ষ টাকায়)

২০২০-২০২১ অর্থ বছরের এতিপি-তে বরাদ্দ (লক্ষ টাকায়)

প্রকল্পটি এ অর্থ বছরে সমাপ্তির জন্য নির্ধারিত

প্রকল্পটি এ অর্থ বছরে সমাপ্ত হবে

সংশোধিত এতিপি-তে হ্রাস/বৃদ্ধির প্রয়োজন হবে

Works: Description of Procurement Package as per Pp	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost. (In lac Taka)	Invitation for pre-qual	Invitation for Tender	Indicative Dates	
									Sign of Contract	Completion of Contract
Renovation works for PTW, Pump & Pump House, Public Toilets, etc. Operation and Maintenance of Treatment Plant	nos	9	OTM (eGp)	PD	GOB	135.00	Not req'd	1/7/2020	30/05/21	31/06/21
Land Development	Hactor	0.7	OTM (eGp)	PD	GOB	73.48	Not req'd	1/7/2020	30/05/21	31/06/21
Test Tubewell	nos	-	OTM (eGp)	PD	GOB	26.79	Not req'd	1/7/2020	30/05/21	31/06/21
Production Tubewell	nos	1	OTM (eGp)	PD	GOB	79.00	Not req'd	1/7/2020	30/05/21	31/06/21
Construction of Pump House with Electrification and Boundary wall	nos	-	OTM (eGp)	PD	GOB	28.50	Not req'd	1/7/2020	30/05/21	31/06/21
Pump Procurement and Installation with Electric Connection	nos	1	OTM (eGp)	PD	GOB	126.44	Not req'd	1/7/2020	30/05/21	31/06/21
Laying of Pipelines (Different dia)	km	15	OTM (eGp)	PD	GOB	500.00	Not req'd	1/7/2020	30/05/21	31/06/21
Road Restoration	km	79	OTM (eGp)	PD	GOB	200.00	Not req'd	1/7/2020	30/05/21	31/06/21
Construction of Public Toilet	nos	7	OTM (eGp)	PD	GOB	-	Not req'd	1/7/2020	30/05/21	31/06/21
Water Points (STW/DI/W/Tara)	nos	32	OTM (eGp)	PD	GOB	25.00	Not req'd	1/7/2020	30/05/21	31/06/21
Construction of Treatment Plant			OTM (eGp)	PD	GOB	-	Not req'd	1/7/2020	30/05/21	31/06/21
a) Surface Water Treatment Plant	nos	1 no partly	OTM (eGp)	PD	GOB	200.00	Not req'd	1/7/2020	30/05/21	31/06/21
b) Ground Water Treatment Plant	nos	8 nos partly	OTM (eGp)	PD	GOB	500.00	Not req'd	1/7/2020	30/05/21	31/06/21
Auto voltage regulator (AVR) Procurement and Installation	nos	12	OTM (eGp)	PD	GOB	13.10	Not req'd	1/7/2020	30/05/21	31/06/21
<b>Total=</b>										



