

Annual Procurement Plan (2020-21)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative
 (Local Government Division)
 Agency : Department of Public Health Engineering
 Procurement Entry Name & Code : Project Director
 Project/ Programme name and Code : Water Supply and Environmental Sanitation Project in Kulaura and Gohapganj Poursashava

Package No.	Description of Procurement Packages:	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Est'd. Cost in Million Tk.	Time Code for Process	Advertise FOI	EOI Opening	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total Time is Contract Signature
1	Consulting Firm	man-month	48	QCBS (National)	CE DPHHE	GOB	117.07	Planned Dates	21-Sep-20	20-Oct-20	15-Nov-20	12-Dec-20	26-Dec-20	1-Jan-21	8-Jan-21	15-Jan-21	13-Feb-21	140
								Planned Dates		29	0	28	14	14	7	7	28	
								Actual Dates										
	Total						117.07											

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.