

27

Annual Procurement Plan

Ministry/ Division
 Agency
 Producing Entity Name & Code
 Project/ Program Name & Code

| |
|--|
| Ministry of Local government, Rural Development and Cooperatives (Local Government Division) |
| Department of Public Health Engineering (DPHE) |
| Project Director Feasibility for implementing of Solid Waste and Faecal Sludge Management System in 53 district level Paurashavas and 8 City Corporations. Code : 222008000 |

Budget : Development

| | |
|----------------------------|---------|
| Project Cost (Taka In Lac) | |
| Total | 1583.16 |
| GOB | 49.00 |
| PA | 1534.16 |

| Package No | Description of Procurement Package as per TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Taka In) | Indicative Dates | | | |
|--|--|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|------------------|------------------------|--|
| | | | | | | | | Invitation for Tender | Sign of Contract | Completion of Contract | |
| 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | |
| Not Applicable | | | | | | | | | | | |
| Total Values of Works Procurement | | | | | | | BDT | | | | |

(Signature)
 05/07/2020
 Director, Sanitation Engineering
 Public Health Engineering
 Feasibility for implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, Dhaka.


(Signature)
 05/07/2020
Shishir Kumar Biswas
 Project Director, DPHE
 Feasibility for implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, Dhaka.


Annual Procurement Plan

| | |
|------------------------------|--|
| Ministry/ Division | Ministry of Local government, Rural Development and Cooperatives (Local Government Division) |
| Agency | Department of Public Health Engineering (DPHE) |
| Producing Entity Name & Code | Project Director |
| Project/ Program Name & Code | Feasibility for implementing of Solid Waste and Faecal Sludge Management System in 53 district level Paurashavas and 8 City Corporations. Code : 222008000 |

| | | |
|----------------------------|-------|--------------------|
| Budget : | | Development |
| Project Cost (Taka In Lac) | | |
| | Total | 1583.16 |
| | GOB | 49.00 |
| | PA | 1534.16 |

| Package No | Description of Procurement Package as per TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estid. Cost (Taka In lac) | Indicative Dates | | | |
|--|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|------------------|------------------------|----|
| | | | | | | | | Invitation for Tender | Sign of Contract | Completion of Contract | |
| GOODS | | | | | | | | | | | |
| 1 | | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| GD-2 | Furniture & Fixtures | LS | LS | RFQ/OTM | PD | GOB | 5.00 | Sep-20 | Oct-20 | Nov-20 | |
| Total Values of Goods Procurement | | | | | | BDT | 5.00 | | | | |


05-07-2020
(Md. Shahadat Hossain)
 Sub-Assistant Engineer
 Feasibility for Implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, DPHE, Dhaka.


05/07/2020
Shishir Kumar Biswas
 Project Director, DPHE
 Feasibility for Implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, Dhaka.


Annual Procurement Plan


Ministry/ Division
 Agency
 Producing Entity Name & Code
 Project/ Program Name & Code

| |
|--|
| Ministry of Local government, Rural Development and Cooperatives (Local Government Division) |
| Department of Public Health Engineering (DPHE) |
| Project Director |
| Feasibility for implementing of Solid Waste and Faecal Sludge Management System in 53 district level Paurashavas and 8 City Corporations. Code : 222008000 |

| | |
|-----------------------------|---------|
| Budget : Development | |
| Project Cost (Taka In Lac) | |
| Total | 1583.16 |
| GOB | 49.00 |
| PA | 1534.16 |

| Package No | Description of Procurement Package as per TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Taka In | Indicative Dates | | | |
|--------------------------------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------------|-----------------------|------------------|------------------------|--|
| | | | | | | | | Invitation for Tender | Sign of Contract | Completion of Contract | |
| 1 | | | | | | | | | | | |
| 2 | | | | | | | | | | | |
| 3 | | | | | | | | | | | |
| 4 | | | | | | | | | | | |
| 5 | | | | | | | | | | | |
| 6 | | | | | | | | | | | |
| 7 | | | | | | | | | | | |
| 8 | | | | | | | | | | | |
| 9 | | | | | | | | | | | |
| 10 | | | | | | | | | | | |
| 11 | | | | | | | | | | | |
| Service Procurement Completed | | | | | | | | | | | |
| Total Values of Services Procurement | | | | | | | | | | | |
| | | | | | | | BDT | | | | |


 05-07-2020
(Md. Shahadat Hossain)
 Sub-Assistant Engineer
 Feasibility for Implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, DPHE, Dhaka.


 05/07/2020
Shishir Kumar Biswas
 Project Director, DPHE
 Feasibility for Implementing of Solid Waste and Faecal Sludge Management System in 53 District Level Paurashavas and 8 City Corporations, Dhaka.

বার্ষিক কর্মপরিকল্পনা ছক (২০২০-২০২১)

১. ডেঙ্গা পরিহার হেণ্ডেলিং প্রকল্পের মাধ্যমে বর্জ্য পণ্যের পরিষ্কার কার্য এবং পলিগুঁড়ি সংরক্ষণ ব্যবস্থাপনা বাস্তবায়নের মাধ্যমে স্মারক যাত্রী প্রকল্প, কোড- ২১১০০৮০০০

২. ২০১৯-২০২০ - জিএসআর/২০১৯

৩. ২০১৮-১৯ - জিএসআর/২০১৮

৪. ২০১৭-১৮ - জিএসআর/২০১৭

৫. ২০১৬-১৭ - জিএসআর/২০১৬

৬. ২০১৫-১৬ - জিএসআর/২০১৫

৭. ২০১৪-১৫ - জিএসআর/২০১৪

৮. ২০১৩-১৪ - জিএসআর/২০১৩

৯. ২০১২-১৩ - জিএসআর/২০১২

১০. ২০১১-১২ - জিএসআর/২০১১

১১. ২০১০-১১ - জিএসআর/২০১০

১২. ২০০৯-১০ - জিএসআর/২০০৯

১৩. ২০০৮-০৯ - জিএসআর/২০০৮

১৪. ২০০৭-০৮ - জিএসআর/২০০৭

১৫. ২০০৬-০৭ - জিএসআর/২০০৬

১৬. ২০০৫-০৬ - জিএসআর/২০০৫

১৭. ২০০৪-০৫ - জিএসআর/২০০৪

১৮. ২০০৩-০৪ - জিএসআর/২০০৩

১৯. ২০০২-০৩ - জিএসআর/২০০২

২০. ২০০১-০২ - জিএসআর/২০০১

২১. ২০০০-০১ - জিএসআর/২০০০

২২. ১৯৯৯-০০ - জিএসআর/১৯৯৯

২৩. ১৯৯৮-৯৯ - জিএসআর/১৯৯৮

২৪. ১৯৯৭-৯৮ - জিএসআর/১৯৯৭

২৫. ১৯৯৬-৯৭ - জিএসআর/১৯৯৬

২৬. ১৯৯৫-৯৬ - জিএসআর/১৯৯৫

২৭. ১৯৯৪-৯৫ - জিএসআর/১৯৯৪

২৮. ১৯৯৩-৯৪ - জিএসআর/১৯৯৩

২৯. ১৯৯২-৯৩ - জিএসআর/১৯৯২

৩০. ১৯৯১-৯২ - জিএসআর/১৯৯১

| ক্র.সং | বিবরণ | ২০২০ | | ২০২১ | | ২০২২ | | ২০২৩ | | ২০২৪ | | ২০২৫ | | ২০২৬ | | ২০২৭ | | মোট | মোট |
|--------|------------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|------|
| | | মোট | টাকা | মোট | টাকা | মোট | টাকা | মোট | টাকা | মোট | টাকা | মোট | টাকা | মোট | টাকা | মোট | টাকা | | |
| ১ | উপ-প্রকল্প | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ |
| ২ | প্রকল্প | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ | ০.০০ |

(Md. Shahadul Hossain)
Sub-Assistant Engineer
061912019

Shishir Kumar Biswas
Project Director, DPHE
0510772006
Feasibility for Implementing of Solid Waste and
Faezal Sludge Management System in 53 District Level
Pauchabava and P. Ch. Corporations, Dhaka.